
Building Committee Meeting Minutes 
February 17, 2026 

 

1. Opening Prayer 
Meeting opened in prayer. 

2. Architect Contract Update 
• The committee reviewed the current status of the architect contract. 

• We are currently waiting on a few legal clarifications within the contract. 

• One of the primary delays involves finalizing details related to Limited Liability Insurance 
coverage. 

Archdiocesan Assessment Discussion 
• A letter will be sent to Archbishop Casey and Tom Jennings regarding the Archdiocesan 
assessment fee scheduled to take effect on March 15, 2026. 

• The standard Archdiocesan assessment is 9.5%. 

• For new construction projects, the assessment is typically reduced to 5.7%. 

• The committee will be requesting an assessment rate lower than 5.7%, if possible. 

• Insurance funds received will not be subject to assessment. 

Questions Raised 
•Example: If we commit to contributing $20,000 per year for 5 years prior to March 15, 
2026, would those funds be assessed? Most likely yes. They are looking at money in the 
bank by March 15. 

• Is it possible to delay implementation by one month (until after April 15, 2026) to allow 
tax filings to be finalized? 

• Donations currently held are earning 3.2% interest, helping offset a portion of the 
assessment cost. 

3. Demolition & Insurance Review 

Demolition Proposals 
• Three masonry contractors are preparing proposals for total demolition. 

• All bids are expected by the end of the week for review. 



• Demolition will remain under the mitigation bucket and be subcontracted through First 
Onsite. 

Insurance Line Items 
• Review of insurance estimates revealed some necessary components for a 'like build' 
(including portions of wall construction) may not be included. 

• This highlights the importance of having the architect involved to ensure all required 
structural elements are properly documented. 

3D Model & Estimating 
• The committee will request the 3D model dimensions from Hover (the company that 
created the insurance drawings). 

• These dimensions will be provided to the estimator to generate accurate 'like build' cost 
projections for negotiation purposes. 

Brick Storage 
• A secure location is needed to store salvaged bricks. 

• Bricks will be palletized and covered. 

• Storage in the parking lot is acceptable if enclosed with fencing. 

4. 'Building Our Future Together' Presentation 
• Printed materials will include the prayer on one side and the timeline on the reverse side. 

• Sue will complete printing at the office. 

• The committee reviewed each presentation slide and notes in preparation for the 
upcoming parish meeting. 

• A Facebook post and a Flocknote message will be sent out to inform the parish community 
about the meeting and encourage attendance. 

5. Next Meeting 
• The next Building Committee meeting is scheduled for March 3, 2026. 

 Sunday, Committee members to be at the high school for set up at 5pm.  Meeting 
starts at 6:30.   


